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1. INTRODUCTION 
 
This document presents two unique data migration options for counties and direct 
providers to choose from for migrating open admission records from the Department of 
Alcohol and Drug Programs’ (ADP’s) California Alcohol and Drug Data System 
(CADDS) data system to the new ADP California Outcomes Measurement System 
(CalOMS) data system.  To avoid redundancy, the term “C/DP” is used throughout this 
document to refer to both counties and direct providers.  Each of the two options 
presented has unique activities, timelines and responsibilities associated with it that are 
described in detail in the sections that follow. 
 
Each C/DP is currently in the process of preparing for transition from their CADDS 
method of data collection and processing to the new CalOMS process.  C/DPs have 
chosen to either augment existing C/DP CADDS data systems to capture the 35 new 
CalOMS data elements and produce CalOMS formatted submission files or to implement 
a new system to facilitate C/DP CalOMS data collection and processing. 
 
C/DPs choosing to augment their existing systems will maintain their current admissions 
data records in their existing systems and begin collecting CalOMS data elements moving 
forward beginning on 1/1/06.  For C/DPs augmenting their existing systems, ADP has 
created a data conversion process that will extract existing CADDS open admissions 
records from ADP’s CADDS data system and convert them into the new ADP CalOMS 
system.  Specific tasks and considerations associated with this data transition process are 
described in section 3.1 of this document. 
 
C/DPs choosing to implement a new system for collection and processing of their 
CalOMS data will likely need to load their open admission records into their new system.  
ADP has developed an approach to data transition that allows C/DPs to send their valid 
open admissions directly to ADP’s CalOMS system and bypass the data conversion 
process from ADP CADDS to ADP CalOMS.  Specific tasks and considerations 
associated with this data transition process are described in section 3.2 of this document. 
 

2. PURPOSE AND SCOPE 
 
The purpose of this document is to communicate the data migration options available to 
C/DPs based on their strategy for transition to the new CalOMS data collection and 
processing.  C/DPs should review the activities associated with their intended data 
migration strategy to make sure that they understand their roles and responsibilities.  This 
document will not cover tasks or activities related to C/DP system certification or post 
transition topics such as production file submission scheduling or ongoing CalOMS 
support. 
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3. TRANSITION STRATEGIES OVERVIEW 
 
The following subsections present two options that a C/DP may choose from to transition 
from their current C/DP CADDS process to the new CalOMS process.  Option A (ADP 
CADDS Data Conversion Approach) was designed for C/DPs intending to augment their 
existing CADDS data collection systems.  Option B (Preload Open Admission Data 
Transition Approach) was designed for C/DPs intending to implement a new CalOMS 
data collection system.  Each option will detail the: 

• Transition Approach Activities, 

• Data Cleanup Strategy, and 

• Sample CalOMS Transition Timeline. 

3.1 Option A – ADP CADDS Data Conversion Approach 
This data migration option has been developed for C/DPs choosing to augment their 
existing CADDS data collection and processing systems to accommodate the CalOMS 
data elements and processing rules.   

NOTE:  This option assumes that C/DPs are confident in the quality and completeness of 
their data in the ADP CADDS system.  C/DPs that intend to have their CADDS open 
admissions converted from ADP’s CADDS system into the new ADP CalOMS system 
must make CADDS data cleanup their highest priority. 

This option involves ADP converting all of the C/DP’s CADDS open admissions records, 
that meet the pre-defined criteria, from the ADP CADDS system into the new ADP 
CalOMS system.  All open admissions records that meet the following criteria will be 
extracted by ADP from the CADDS system and loaded into the new ADP CalOMS 
system on the agreed-upon conversion date: 

• For clients receiving services in a Narcotic Treatment Program (NTP), all 
unmatched admission records will be copied over regardless of admission date.  

• For clients where the Source of Referral is "Non-SACPA Court/Criminal Justice" 
in CADDS, all unmatched admission records will be copied over regardless of 
admission date.  

• For SACPA clients, all unmatched admission records. 

• For all other clients, only the unmatched admission records where the admission 
date is equal to or less than 18 months prior to the cut-over date will be copied to 
CalOMS. Any unmatched admission records where the admission date is more 
than 18 months prior to conversion date will not be copied to CalOMS.  
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• For clients receiving short-term residential services, only the unmatched records 
where the admission date is not more than 90 days prior to the transition date will 
be copied. 

• No co-dependant records will be copied. 

The agreed-upon conversion date will be set in a transition “Next Steps” conference call 
that will be scheduled to occur immediately following the successful certification of the 
C/DP’s CalOMS system.  The date of conversion will be dependent on the successful 
submission of the C/DP’s final CADDS month data and completion of CADDS 
unmatched admissions verification, unmatched discharges cleanup, and suspense records 
cleanup. 
 
Once the C/DP has submitted their final CADDS month data and CADDS data has been 
verified and cleanup has been completed, ADP will run a conversion program to extract 
all records from ADP’s CADDS system that meet the above described criteria and then 
load these records into the new ADP CalOMS system. 
 

3.1.1 Transition Approach Activities 
The “ADP CADDS Data Conversion Approach” transition strategy has a unique set of 
roles and responsibilities for both the C/DP and ADP that are described below: 
 
C/DP Activities 
1. Clean Up CADDS Data – The primary responsibility of the C/DP in this approach is 

to complete their CADDS data verification and get any issues cleaned up.  Each C/DP 
was sent a set of files that they will need to confirm or clean up prior to conversion.  
These files consist of the following: 

• CADDS Unmatched Admissions – This file represents the universe of ADP 
CADDS records that the C/DP’s conversion file will be created from.  Verify that 
all the records included in this file are up to date and should be included in the 
data that will be converted into ADP’s CalOMS system. 

• CADDS Unmatched Discharges – This file contains discharge records in ADP 
CADDS that do not have a matching admissions record.  These records are 
erroneous and should be cleaned up prior to the C/DP having their data converted 
into ADP’s CalOMS system. 

• CADDS Suspense Records – This file includes all the records that are on 
suspense in the ADP CADDS system.  These records contain one or more errors 
that inhibit them from being successfully uploaded into CADDS.  These records 
should be cleaned up prior to the C/DP having their data converted into ADP’s 
CalOMS system. 
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2. Verify MPF Codes – C/DPs should be reviewing and making any necessary updates 
to their Master Provider File (MPF) codes.  A listing of all current MPF codes has 
been sent to each C/DP and will need to be reviewed to confirm that they are correct. 

3. Verify ITWS Production Access – C/DPs must review and confirm their ITWS 
production access.  This includes verifying the list of Approvers and Submitters 
communicated to ITWS during certification testing.  Any required updates must be 
communicated to Department of Mental Health (DMH) prior to completion of 
transition activities. 

4. Determine Target Transition Date – ADP will work with the C/DP to determine a 
target cutover date for transition.  This will be the date on which the CADDS-to-
CalOMS data conversion process is run by the CADDS Liaison at ADP.  This data 
conversion process will only be run after the CADDS data cleanup procedures have 
been completed including any final CADDS file submission errors. 

5. Confirm Final CADDS Submission – C/DPs must send a confirmation email to 
their CADDS Liaison upon successful transmission of their final CADDS submission 
file.  This file will contain December 2005 CADDS records and will be sent at the 
end of January 2006. 

6. Configure C/DP System – C/DPs must configure their CalOMS systems to produce 
correctly formatted CalOMS production data files for submission to ITWS.  This 
involves replacing the header record “T” flag used to indicate a test file with the “P” 
flag used to indicate a production file.   

7. Begin Producing CalOMS Production Files – After successful CADDS-to-
CalOMS data conversion and C/DP CalOMS system configuration (described in Step 
6 above) have been completed, the C/DP is ready to start producing CalOMS 
production data files for submission to ADP CalOMS.  These files are NOT to be 
submitted to ITWS until the C/DP receives notice from their CADDS Liaison that it 
is ok to start submitting CalOMS production files. 

8. Submit First CalOMS Production File – C/DPs will coordinate the submission of 
their first CalOMS production file with their CADDS Liaison.  For the first CalOMS 
production submission C/DPs must submit their file and then send a confirmation 
email to their CADDS Liaison letting them know that file submission was successful. 

 
ADP Activities 
1. Assist With CADDS Cleanup – CADDS Liaisons will assist C/DPs with their 

CADDS data cleanup efforts.  This includes receiving and processing 
electronic/paper cleanup forms.  CADDS Liaisons will also monitor the progress of 
CADDS data cleanup efforts for the C/DP. 

2. Assist With MPF Code Cleanup – CADDS Liaisons will assist C/DPs with their 
Master Provider File (MPF) code cleanup efforts.  This includes receiving and 
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processing electronic/paper cleanup forms.  CADDS Liaisons will also monitor the 
progress of MPF code cleanup efforts for the C/DP. 

3. Conduct “Next Steps” Conference Call – ADP will conduct a Transition “Next 
Steps” conference call with C/DPs immediately following the successful certification 
of their CalOMS system.  This conference call will be used to achieve the following 
objectives: 

• Establish target cutover date for transition.  This will be the date that the CADDS-
to-CalOMS data conversion process will be run at ADP. 

• Communicate final CADDS data file submission errors cleanup strategy. 

• Communicate all tasks/activities that the C/DP must complete (including their 
sequence) to accomplish successful CalOMS transition. 

4. Confirm CADDS Data Cleanup Complete – CADDS Liaison will confirm that all 
CADDS data cleanup has been successfully completed. 

5. Run CADDS-to-CalOMS Conversion Process – After CADDS Liaison confirms 
that all CADDS data cleanup has been completed they will run the CADDS-to-
CalOMS conversion process to convert the C/DP’s eligible ADP CADDS system data 
into the new ADP CalOMS system. 

6. Communicate CADDS Data Conversion Success – CADDS Liaison will 
communicate successful completion of the CADDS-to-CalOMS data conversion 
process to the C/DP and then let them know the date on which they can send their 
first CalOMS production file. 

7. Update C/DP to “Certified” in ITWS – ADP will set the certification status flag in 
ITWS to “Certified” upon successful completion of CADDS-to-CalOMS data 
conversion process.  This will permit the C/DP to upload CalOMS submission files 
the ADP CalOMS system. 

8. Verify File Submittal Success – Upon receipt of the C/DP’s first CalOMS 
production file submission confirmation email ADP will review the results of the file 
processing and communicate the results of file processing. 

 

3.1.2 Data Cleanup Strategy 
This section presents activities for cleaning up CADDS data issues prior to CADDS-to-
CalOMS data conversion.  Roles and activities associated with CADDS data cleanup are 
described below: 

C/DP Activities 
1. Verify CADDS Open Admission Records – The C/DP will use the “CADDS Open 

Admissions” records file sent by ADP to verify that all open admissions are accurate.  
Any open admissions that are found to be inaccurate or require modification are to be 
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corrected using a CADDS data correction form and sent to ADP for processing.  
Correction forms should be packaged and sent to ADP with clear indication that the 
package is regarding CADDS Data Cleanup and contains CADDS data correction 
forms. 

2. Cleanup Unmatched Discharges in CADDS – The C/DP will use the “CADDS 
Unmatched Discharges” records file sent by ADP to clean up all unmatched discharge 
records.  Unmatched discharge records are to be corrected using a CADDS data 
correction form and sent to ADP for processing.  Correction forms should be 
packaged and sent to ADP with clear indication that the package is regarding CADDS 
Data Cleanup and contains CADDS data correction forms. 

3. Cleanup Suspense Records in CADDS – The C/DP will use the “CADDS Suspense 
Records” file sent by ADP to clean up all CADDS suspense records.  CADDS 
suspense records are to be corrected using a CADDS data correction form and sent to 
ADP for processing.  Correction forms should be packaged and sent to ADP with 
clear indication that the package is regarding CADDS Data Cleanup and contains 
CADDS data correction forms. 

 

ADP Activities 
1. Process CADDS Data Cleanup – ADP will receive packaged CADDS data 

correction forms from the C/DP and expedite processing of the forms. 

2. Verify Cleanup Effort Status – ADP will notify the C/DP of any remaining clean up 
after all CADDS data correction forms have been processed. 
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3.1.3 Sample CalOMS Transition Timeline 
The timeline sample below presents the sequence of events and dependencies for a C/DP 
to fully transition from CADDS data processing to the new CalOMS process.  This 
timeline is an example of how a C/DP’s transition will occur and does not represent real 
dates for all C/DPs.  A timeline similar to the one below will be created for each C/DP as 
part of transition planning. 
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Transition Activities
December

2005
January

2006
Febuary

2006
March
2006

Sample Timeline for CADDS-to-CalOMS Transition

ADP informs C/DCP to begin producing
     CalOMS files

Pr
ep

ar
at

io
n C/DCP completes Certification Testing

C/DCP and ADP conduct Transition
    “Next Steps” conference call

C/DCP collects January CalOMS data

C/DCP submits February CalOMS data

C/DCP submits January CalOMS data

C/DCP collects February CalOMS data

C/DCP and ADP prepares for transition

ADP posts December CADDS data

C/DCP performs CADDS data cleanup

C/DCP submits November CADDS data

ADP posts November CADDS data

C/DCP collects December CADDS data

C/DCP submits December CADDS data
C/DCP notifies ADP of final CADDS file
     submission

ADP runs CADDS-to-CalOMS
     conversion program for the C/DCP
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3.2 Option B – Preload Open Admission Data Transition Approach 
This data migration option has been developed for C/DPs choosing to implement a new 
system for collecting and processing CalOMS data.  This strategy involves the C/DP 
preloading all open admission records into their new CalOMS system prior to the agreed-
upon transition date (the date on which the C/DP will begin producing and submitting 
CalOMS production data files). 

NOTE:  All required CalOMS data elements will need to be loaded for all open 
admission records if a C/DP chooses this conversion strategy.  This means that the C/DP 
may need to go back and re-interview active clients in order to gather the required 
CalOMS data elements. 

The agreed-upon transition date will be set in a transition “Next Steps” conference call 
that will be scheduled to occur immediately following the certification of the C/DP’s 
CalOMS system.  The date of transition will be dependent on the successful submission 
of the C/DP’s final CADDS month data and completion of open admissions entry into the 
C/DP’s new CalOMS system. 
 
Once the C/DP has submitted their final CADDS month data and all open admissions 
have been loaded into the C/DP’s new CalOMS system, ADP will coordinate the 
production and upload of the C/DP’s first CalOMS production file.  This file will contain 
all open admissions and will load all valid admission records into the new ADP CalOMS 
system. 
 
Any C/DP intending to follow this data migration option is required to send a formal 
letter (signed by an authorized person) that instructs/permits ADP to first archive 
CADDS open admission records and then remove them from the CADDS system.  ADP 
can not proceed with this data migration option until the authorization letter is received. 

3.2.1 Transition Approach Activities 
The “Preload Open Admission Data Conversion Approach” transition strategy has a 
unique set of roles and responsibilities for both the C/DP and ADP that are described 
below: 
 
C/DP Activities 
1. Send Authorization Letter – First step in this process will be to send the signed 

letter to ADP authorizing this migration option. 

2. Load Open Admission Records – The primary responsibility of the C/DP in this 
approach is to load all open admission records into their new certified CalOMS 
system.  These “pre-loaded” open admission records will become the foundation of 
records that get loaded into ADP’s CalOMS system. 
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3. Clean Up CADDS Data – The C/DP should complete the cleanup of their CADDS 
unmatched discharges and suspense records.  Each C/DP was sent a set of files that 
they should clean up prior to conversion.  These files consist of the following: 

• CADDS Unmatched Discharges – This file contains discharge records in ADP’s 
CADDS system that do not have a matching admissions record.  These records 
are erroneous and should be cleaned up prior to the C/DP transitioning to the new 
CalOMS process. 

• CADDS Suspense Records – This file includes all the records that are on 
suspense in ADP’s CADDS system.  These records contain one or more errors 
that inhibit them from being successfully uploaded into ADP’s CADDS system.  
These records should be cleaned up prior to the C/DP transitioning to the new 
CalOMS process. 

4. Verify MPF Codes – C/DPs should be reviewing and making any necessary updates 
to their Master Provider File (MPF) codes.  A listing of all current MPF codes has 
been sent to each C/DP and will need to be reviewed to confirm that they are correct. 

5. Verify ITWS Production Access – C/DPs must review and confirm their ITWS 
production access.  This includes verifying the list of Approvers and Submitters 
communicated to ITWS during certification testing.  Any required updates must be 
communicated to Department of Mental Health (DMH) prior to completion of 
transition activities. 

6. Determine Target Transition Date – ADP will work with the C/DP to determine a 
target cutover date for transition.  This will be the date on which the C/DP will submit 
their first production CalOMS data file.  This date will be dependent on successful 
submission of the C/DP’s final CADDS data file and completion of open admission 
records preloading into the C/DP’s new CalOMS system. 

7. Confirm Final CADDS Submission – C/DPs must send a confirmation email to 
their CADDS Liaison upon successful transmission of their final CADDS submission 
file.  This file will contain December 2005 CADDS records and will be sent before 
February 10, 2006. 

8. Configure C/DP System – C/DPs must configure their CalOMS systems to produce 
correctly formatted CalOMS production data files for submission to ITWS.  This 
involves replacing the header record “T” flag used to indicate a test file with the “P” 
flag used to indicate a production file. 

9. Produce First Production CalOMS File – After successful preloading of open 
admission into the C/DP’s new CalOMS system and C/DP system configuration 
(described in Step 8 above) have been completed, the C/DP is ready to start 
producing CalOMS production data files.  These files are NOT to be submitted to 
ITWS until the C/DP receives notice from their CADDS Liaison that it is ok to start 
submitting CalOMS production files. 
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10. Submit First CalOMS Production File – C/DPs will coordinate the submission of 
their first CalOMS production file with their CADDS Liaison.  For the first CalOMS 
production submission C/DPs must submit their file and then send a confirmation 
email to their CADDS Liaison letting them know that file submission was successful. 

 
ADP Activities 
1. Assist With CADDS Cleanup – CADDS Liaisons will assist C/DPs with their 

CADDS data cleanup efforts.  This includes receiving and processing 
electronic/paper cleanup forms.  CADDS Liaisons will also monitor the progress of 
CADDS data cleanup efforts for the C/DP. 

2. Assist With MPF Code Cleanup – CADDS Liaisons will assist C/DPs with their 
Master Provider File (MPF) code cleanup efforts.  This includes receiving and 
processing electronic/paper cleanup forms.  CADDS Liaisons will also monitor the 
progress of MPF code cleanup efforts for the C/DP. 

3. Conduct “Next Steps” Conference Call – ADP will conduct a Transition “Next 
Steps” conference call with C/DPs immediately following the successful certification 
of their CalOMS system.  This conference call will be used to achieve the following 
objectives: 

• Establish target cutover date for transition.  This will be the date that the first 
production CalOMS data file is to be submitted by the C/DP. 

• Communicate final CADDS data file submission errors cleanup strategy. 

• Communicate all tasks/activities that the C/DP must complete (including their 
sequence) to accomplish successful CalOMS transition. 

4. Confirm CADDS Cleanup – CADDS Liaison will confirm that all CADDS data 
cleanup has been successfully completed and that all open admission records have 
been successfully preloaded into the C/DP’s new system. 

5. Archive and Purge Records ADP CADDS Open Admission Records – ADP will 
archive and purge all of the C/DP’s open admissions from the CADDS system prior 
to the C/DP submitting their open admission records via their first production 
submittal to ADP CalOMS. 

6. Update C/DP to “Certified” in ITWS – ADP will set the certification status flag in 
ITWS to “Certified” upon successful completion of archiving and purging of all open 
admissions from the ADP CADDS system.  This will permit the C/DP to upload 
CalOMS submission files the ADP CalOMS system. 

7. Coordinate First CalOMS File Submittal – Once the ADP CADDS archiving/ 
purging activity has been completed and the C/DP has been set to “Certified” in 
ITWS, the CADDS Liaison will instruct the C/DP to submit their first CalOMS 
production file containing their universe of open admissions. 
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8. Verify File Submittal Success – Upon receipt of the C/DP’s first CalOMS 
production file submission confirmation email ADP will review the results of the file 
processing and communicate the results of file processing. 

3.2.2 Data Cleanup Strategy 
This section presents activities for cleaning up CADDS data issues prior to transition to 
the new CalOMS process.  Roles and activities associated with CADDS data cleanup are 
described below: 

C/DP Activities 
1. Load Open Admission Records Into New System – The C/DP will load all of their 

open admission records into their new system.  This process will serve to verify the 
validity of all open admission records and will confirm that all “live data” is in the 
C/DP’s production system. 

2. Cleanup Unmatched Discharges in CADDS – The C/DP will use the “CADDS 
Unmatched Discharges” records file sent by ADP to clean up all unmatched discharge 
records.  Unmatched discharge records are to be corrected using a CADDS data 
correction form and sent to ADP for processing.  Correction forms should be 
packaged and sent to ADP with clear indication that the package is regarding CADDS 
Data Cleanup and contains CADDS data correction forms. 

3. Cleanup Suspense Records in CADDS – The C/DP will use the “CADDS Suspense 
Records” file sent by ADP to clean up all CADDS suspense records.  CADDS 
suspense records are to be corrected using a CADDS data correction form and sent to 
ADP for processing.  Correction forms should be packaged and sent to ADP with 
clear indication that the package is regarding CADDS Data Cleanup and contains 
CADDS data correction forms. 

ADP Activities 
1. Process CADDS Data Cleanup – ADP will receive packaged CADDS data 

correction forms and expedite processing of the forms. 

2. Verify Cleanup Effort Status – ADP will notify the C/DP of any remaining clean up 
after all CADDS data correction forms have been processed. 

3. Archive & Purge CADDS Open Admission Records – ADP will archive and purge 
all open admissions from the CADDS system upon receipt of confirmation of 
successful preloading of open admissions into new C/DP system. 
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3.2.3 Sample CalOMS Transition Timeline 
The timeline sample below presents the sequence of events and dependencies for a C/DP 
to fully transition from CADDS data processing to the new CalOMS process.  This 
timeline is an example of how a C/DP’s transition will occur and does not represent real 
dates for all C/DPs.  A timeline similar to the one below will be created for each C/DP as 
part of transition planning. 
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Transition Activities
December

2005
January
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Febuary
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March
2006

Sample Timeline for CADDS-to-CalOMS Transition

ADP informs C/DCP to begin CalOMS
      file submissions

Pr
ep

ar
at

io
n C/DCP completes Certification Testing

C/DCP and ADP conduct Transition
    “Next Steps” conference call

C/DCP collects January CalOMS data

C/DCP submits February CalOMS data

C/DCP submits January CalOMS data
      (will include all open admissions)
C/DCP collects February CalOMS data

C/DCP and ADP prepares for transition

ADP posts December CADDS data

C/DCP performs CADDS data cleanup

C/DCP submits November CADDS data

ADP posts November CADDS data

C/DCP collects December CADDS data

C/DCP submits December CADDS data

C/DCP notifies ADP of final CADDS file
     submission

Preload all open admissions into new
     C/DCP system

 
 


